Spruce Creek Trail Association TRAIL MAINTENANCE LOG

Updated: June 7, 2013

ITEM NO.	DATE ADDED	STATUS	LOCATION DESCRIPTION	INITIAL ASSESSMENT	COMMENTS
1	06-12- 2010	OPEN Moved from 2010/2011 List	"Pipeline" section of Proctor Ridge Trail step down area by the creek (both sides) has severe washout areas. (this land belongs to the Park Service) P. Service plotted a 1 ½ mile reroute of the trail, plus the project includes fixing another 5 miles of trail to/from the creek.	For 2013: Remaining activities to complete: install water bars and interlocking bricks through the creekalso any minor maintenance	In Aug. 2012, we agreed to the Park Service to "adopt" the Proctor Ridge Trail for one year. We spent \$4,750 in 2012 for our portion of this project and provided many hours of volunteer manpower. Due to the weather, some work by the creek remains for 2013 completion. Need to coordinate 2013 work day with the Park
2	04-2011	OPEN	The Spruce Creek Trail along Indian Rock Road by the Gibson property is washed out again. Needs rock and some leveling.	Danny Hatcher	Danny will order several loads of rock/crusher run to work on these items
3	04-2012	OPEN	A deep wet spring continues to reappear and erode the trail beside Jaimie W. property.	Dave Duchon, Danny and Ricky will look at it to determine/order materials	A small, sturdy bridge over the area is probably the best solution. Sat. May 4 th 2013-rained out. Need to schedule another work day.
4	06-12- 2010	OPEN Moved from 2010/2011 List	Evergreen Trail – behind Cathy & Scott (Vet) and Fultons' property has washed out/-needs additional drainpipe or culvert. If the trail could be relocated, perhaps this would improve the ongoing problem.	Tracey and Danny Hatcher NOTE: determined that this is not Keith Holly's land	Danny put down 2 loads of rock on July 3 2012 which provided improvement. Tracy had discussion with owner-Scott said he would probably allow us to reroute the traildrainage also affects DeWitt Shelton's land

Spruce Creek Trail Association TRAIL MAINTENANCE LOG

Updated: June 7, 2013

COMMENTS
Note: the Ridge Top trail
olks and some SCTA
olunteers have worked
on the other side going
out of the creek-removed
he big stump.
Vallace Linder is the
are taker the Sloans
owners) need to ask
gain if they are open to
ossibly re-routing/allow us to build some switch
as to vutta some switch acks.
Another alternative may
e to use sackrett to build
valls/more secure step
lowns.
-2013, Sharon will talk
o Wally to get his
ecommendation.

See W. Linder turn
eack/trail maintenance
loc. for suggestions. Creek crossing area
wned by R. Rains who
vill allow us to reroute if
t will help.
Vork day Thursday,
April 18 th 2013 rerouted
ast rocky section
 _
colkic column to the late of t