

SPRUCE CREEK TRAIL ASSOCIATION

TRAIL MAINTENANCE LOG

UPDATED: May 8, 2017

	DATE ADDED	STATUS	LOCATION DESCRIPTION	INITIAL ASSESSMENT	COMMENTS
1  1 A  1 B	09-2010	<b>Moved from 2010/2011 List</b>  <b>COMPLETE</b>  <b>OPEN</b>	2015 Wildcat Den trail-Sloan family allowed us to re-route trail.  ESTIMATE: \$500 to recut run offs (complete-paid \$250 10/2016)  \$1,000-\$2,000 to cross creek and place RR ties, paper and rock with heavy equipment		Re-route completed in March 2015. Foundation paper and rock on our side of creek put down in Oct. 2015 and April 2016 4-2016 Wally said we do NOT need to put interlocking pavers across the creek! And....we perhaps could access/drop rock by "Waynes" on Hicks Ridge.  <b>2016 Needs foundation paper, 3 or 4 RR tires and rock on the other side of the creek.</b> <b>2-2017 Could also use some rock on our side of the creek</b>
2	06-2010	<b>OPEN</b> <b>Moved from 2010/2011 List</b>	Evergreen Trail – beside Fulton’s property has washed out areas....step down cross ties have moved-no longer effective. Estimate: \$1,500-\$1,800 For heavy equipment	<i>Perhaps a drainpipe or culvert would help.</i> <i>Note: this is NOT Keith Holly’s land</i>	<b>4-2016 Danny put down 3 loads of rock and grated. Needs to "settle"</b> <b>5-2016 Recent rains undid much good work</b> <b>2-2017 needs RR ties, rock and grating</b>
3	06-2010	<b>OPEN</b> <b>Moved from 2010/2011 List</b>	Evergreen Trail – from 297 has giant ravine/ washout. The existing cross ties have moved and need to be replaced. Erosion is getting worse and worse. Estimate: \$2,000--\$3000 For heavy equip. work  <b>TOTAL MANOR PROJECTS:</b>  <b>4,500 - \$6,800</b>	<i>Perhaps a drainpipe or culvert would help.</i> <i>Note: this is NOT Keith Holly’s land. Our 10 ft trail runs between Shelton DeWitt’s and the Kwierant lot.</i>	<b>2-2012 Owners of the adjacent property Scott and Kathy Kwierant may allow us to reroute some of the trail on their land. Note: Shelton DeWitt does not want run off diverted to his land.</b> <b>7-2012 Danny put down several loads of rock which provided some improvement.</b> <b>4-2016 Dandy laid down rock and grated.....needs to settle.</b> <b>5-2016 Recent rains undid much good work.</b> <b>6-2016 Hired Daniel (works for Danny) to cut down 8 large trees damaged in storms which were hanging across the trail.</b>

# SPRUCE CREEK TRAIL ASSOCIATION

## TRAIL MAINTENANCE LOG

UPDATED: May 8, 2017

DATE ADDED	STATUS	LOCATION DESCRIPTION	INITIAL ASSESSMENT	COMMENTS
				<p><i>9-2016 Max took pics, and met with Kwierants to walk a potential reroute with them.</i></p> <p><i>3-2017 Have followed up with them several times.....awaiting response.</i></p> <p><i>4-2017 Tracey will try approaching DeWitt Shelton</i></p> <p><i>5-2017 Larry McMillian said he would approach them</i></p>
4	3-2016 <b>OPEN</b> Moved from 2016 list	Culvert between JR Ranch and the end of Trail Head Lane is washing and 4 other areas need rock, shovel work, etc.	<i>Needs Rock and Dirt</i> <i>Received Email sent from Donna at True West</i>	
5	04-2012 <b>OPEN</b> Moved from 2013 list	A deep wet spring continues to reappear and erode the trail beside Wolff property. March 2015 We closed trail. 3-2016. Reopen to Crocket Crest ... need to move the trail closed sign.	<i>Even a bridge could be a problem as the wet springs and sink holes appear/reappear</i>	<p><i>2014 and 2015 Matt Stringfield let us re-route the trail onto his property....put it up on the bank... redone several times.</i></p> <p><i>2015 Still a problem. Perhaps a slab wood road-see Dave Duchon.</i></p> <p><i>2016 Perhaps re-route completely to come out on Wilderness Trail?</i></p>
6	1-2016 <b>OPEN</b> Annual Maintenance	Pavilion Trail beside Elka Bacar soft/washing out	Probably needs rock and grating	<p><b>3-2016 Rock and paper put down</b></p> <p><b>2-2017 Need to Add 3 step downs with RR ties, etc</b></p>
7	3-2016 <b>OPEN</b> Moved from 2016 list	Pavilion – need to enclose under the eaves to keep out bugs and critters. Also cut down hanging insulation and put up fan.		<p>Get and estimate from Spencer to see if he can do it</p> <p>4-2017 Spence cut down insulation – he will enclose under eaves <b>Need invoice!</b></p> <p>Monica and Sue Painted back wall</p> <p><b>5-2017 Paul to put up fan</b></p>
8	1-2016 <b>OPEN</b> Annual Maintenance	Need to clean our trail signs with bleach and water, and add a few signs Also, repaint sign Spruce Creek Trail sign next to V. Rice –	An Annual maintenance activity	<p><b>Dave Duchon and Gerald Mayo did the new ones in 2014</b></p> <p><b>Dave said he would do additional signs – need to give him a list</b></p>

# SPRUCE CREEK TRAIL ASSOCIATION

## TRAIL MAINTENANCE LOG

UPDATED: May 8, 2017

	DATE ADDED	STATUS	LOCATION DESCRIPTION	INITIAL ASSESSMENT	COMMENTS
			Johnson's Place Rd		<b>2-2017 Cleaned about ½ of them Need to repaint lettering on some 5-2017 Laurie and Jan have restained/repainted about 1.2 of them</b>
9	5-2016	<b>OPEN Annual Maintenance</b>	Need some general clean up days for around the pavilion to trim trees, tree trash pickup, remove old tires, etc.		<b>March-2017 Good work done to trim, burn, clean, tires and pipe removed, etc. More to be done, of course</b>
10	10-2016	<b>OPEN Moved from 2016 list</b>	Deep ruts on Wildcat/Darrow Ridge-past Hippy Cave	Is on Park Land	<b>3-2017 Discussed with Nikki of NPS March 2<sup>nd</sup> and send e-mail to Eric Delk</b>
11	1-2017	<b>OPEN</b>	Trail beside Jan and James was fixed 3-2017, but had to rope off on section as was too soft to work on	Needs more rock	<b>5-2017-mushy spot may need some work again</b>
12	1-2017	<b>OPEN</b>	Tee Pee Loop	Needs rock Needs 3 or 4 RR ties Needs additional runoffs cut	<b>2-2017 Had a load of #57 dropped by the gazebo used to fix several bad spots 5-2017 Still needs rock and work down by the creek crossing</b>
13	6-2016	<b>OPEN On hold Moved from 2016 list</b>	Need to move trail currently on Morphis' property – goes to Willy Lee trails	Land purchased from Livingston in 2016 land on backside of this lot owned by the Sloans	<b>8-2016 Danny said will be minimal job....approximately 5 hours of tractor work. Hold until they clear their pasture. Sloans said we can reroute and cut a new trail 10 feet on their land</b>
16	5-2017	<b>OPEN</b>	Tee Pee Loop going up the other side of the creek		
14	4-2016	<b>COMPLETE Moved from 2016 list</b>	Road crossing by pavilion is slippery again after road work by county	Needs roughing/small rock	<b>4-2016 Monica said she would call the county 3-2017 Danny talked to Scott Norris (road sup.) who said he would do it 5-2017 Monica purchased asphalt repair – applied with small rock – works great!</b>

# SPRUCE CREEK TRAIL ASSOCIATION

## TRAIL MAINTENANCE LOG

UPDATED: May 8, 2017

	DATE ADDED	STATUS	LOCATION DESCRIPTION	INITIAL ASSESSMENT	COMMENTS
15	1-2017	COMPLETE	Spruce Creek Trail across from the pavilion showing some erosion after the rains	Needs some rock in several places	<b>2-2017 Had a load of crusher run dropped at the pavilion...fixed section across from Jan and James</b> <b>Need to put some rock in several other places before they get worse</b> <b>5-2017 Max rocked during workday</b>
16	03-2017	COMPLETE	Deep rut in trail that runs between Jan and James pastures	Needs paper, rock and grating	Joe Goett led team to fix this – March 2017 work day
17	6-2016	COMPLETE 11-2016	Spruce Creek Trail to Cumberland Trail Head-really bad ruts going down to the creek crossing	Need to reroute around bad spot	<b>Ricky Rains (on his land) agreed we could reroute it.</b> <b>10-2016 Removed stump, rocked and grated</b>
18	3-2016	COMPLETE Moved from 2016 list	Indian Rocks Road trail to Cumberland Trail Head is eroded again....needs rock and re-work of run offs Also needs 4-6 RR ties  <b>Estimate: \$1,500 (paid \$250 for grading in Oct.) (paid \$862 for 3 loads of rock in April 2017))</b> <b>\$1,112.00 TOTAL</b>  <b>NOTE: Danny Hatcher donated the dozer work in April to reroute drainage.</b>		<b>We fixed one really bad spot in January 2016 still needs more work</b> <b>10-2016 Cleared along sides and cut down 2 trees to prep for big equipment – did some grading = gravel on back order</b> <b>2-2017 Needs additional rock, 4 or 5 RR ties and additional run offs cut/grading</b> <b>4-2017 Joe S. led work group- grading, 3 loads of rock completed. Looks awesome!</b>
19	2-2017	COMPLETE	Pavilion Trail has several muddy spots	<b>Need foundation paper, rock and grading</b>	<b>5-2017 Work completed</b>

### FUTURE WORK DAYS FOR 2017

Thurs. May 18      BSF      8:00am

Wed. May 24      SCTA      9:00am

# SPRUCE CREEK TRAIL ASSOCIATION

## TRAIL MAINTENANCE LOG

UPDATED: May 8, 2017

Sat. June 3           BSF   8:00am

Thurs. July 6         BSF   8:00am

ROCK Supply ½ load by Trail Head Lane   2 loads by pavilion