## 2023 SCTA Trail Maintenance Log

## ACTIVE

Date Opened	Trail	Exact Location	Assigned	Description	Materials Needed/Add'tl Help	Status
6/2023	Un-named	Trail Head Lane to SCTA Trail that leads to the Cumberland Valley trail head		Land License Agreement completed. Remove 2 trees, clear	Road dept to install culvert and provide rock. Work day: June 28 to clear branches, debris. Committee to draft email.	Priority 1
			Committee Rick & Jay	Signs and Arrows	Trail needs name & Board to approve color for map. Need to know its exact route.	
3/2019	Spruce Creek	Behind Phil/Shelly May's pasture & 2 other spots heading towards Cumberland Trail.	Committee Larry McMillan	Trenches, muddy spots.	Contact Wally Lindner to reevaluate situation. Samantha to obtain contact info.  Rock, grading, tractor.	Priority 2 on going 4/2023 5/2023
5/2023	Indian Rock to Taft Story	Part of above project	Committee Larry McMillan	Clogged culvert, mud	Contact Wally Lindner to re- evaluate situation. Samantha to obtain contact info.	Priority 3 on going
3/2019	Evergreen	Bottom of Ferris property	Committee	Washed out, mud.	Contact Wally Lindner to re- evaluate situation. Samantha to obtain contact info.  Rock, water bars, skidsteer.	Priority 4 on going 2023
6/2023	Spruce Creek	Along Spruce Creek Drive	Committee	Rock Step-ups	Contact Wally Lindner to re- evaluate situation. Samantha to obtain contact info.	Priority 5

6/2023	Pavilion Trail	Behind Jim & Sammy's	Committee	Revisit this area. Need to widen, add dirt from sides	Contact Wally Lindner to re- evaluate situation. Samantha to obtain contact info.	Priority 6
6/2023	Wild Cat Den	After Creek Crossing – rock hill	Committee	Revisit this area.	Contact Wally Lindner to reevaluate situation. Samantha to obtain contact info.  NOTE: Nothing can be driven over creek.	Priority 7
6/2023	Spruce Creek	Past new barn after Sam & Jim's house	Committee	Rock area. Needs attention.	Contact Wally Lindner to reevaluate situation. Samantha to obtain contact info.	Priority 8
7/2020	Deer Haven- new name Bobcat Trail	Along Deer Haven Rd to Horse Trail Drive connector	Committee Jay and Rick	-Mark with arrows. Determine color for this trail. Add #'s as identifiersSign at Spruce Creek Dr/ Deer Haven Rd: Bobcat TrailSigns at connector trail (both ends): Bobcat TrailSign at Saddle Dr/Spruce Creek Dr: Bobcat TrailArrow at Horse Trail Drive.	Signs-yellow wood Arrows-color coded w/#'s Need board's approval of new colors	Quick Fix 5/2023
7/2021	Tanglewood Trail	Behind Linda and Charlotte's house	Linda Beck & Terry Steadman, Daniel Rick and Jay	Low area, muddyWiden trail and cover with dirtSignage needed at both ends:	Need skidsteer  Make signs	5/2023 6/2023 Quick Fix
2023	All SCTA trails		Jay & Rick	Tanglewood Trail -Painting yellow SCTA signs/ make new ones -SCTA in yellow down each post	Make signs	Quick Fix

6/2023	All SCTA trails	Remove old arrows	Committee	-Assign color coded arrows throughout trails and #'s as identifiersMatch colors to map	Arrows. Sammy Kiely designed & board approved46 each.  Need board's approval of new colors	Quick Fix
5/2023	n/a	The Chapman's	Jay and Rick	Riders are misdirected to their property & are using their private trail.	Creating 2 signs to re-direct riders.	Quick Fix
6/2023	Johnson Place Trail	Johnson Place/Spruce Creek Dr	Rick & Jay Kathy & Linda	-Sign at Spruce Creek Drive entranceCheck condition of trail	Sign – Johnson Trail	Quick Fix
6/2023	Wild Cat Den	.8 length	Linda Beck/Terry Steadman/Daniel Johnson	-Level/widen narrow trail -rocks exposed	Need skidsteer	
6/2023	All Trails	Мар	Committee	-A different version that works for the public - includes marker #'s (used to determine location in case of emergencies, trail maint/trees down, bees, etcNew trail colors to match new arrows.	Map Committee will review at their next mtg our request for a specific map. For now, Theresa will work up something for Committee to use.  Need board's approval of new colors	Quick Fix
6/2023	Saddle Valley		Linda Beck/Terry Steadman/Daniel	-several "bridges" that should be replaced as well as rock and grading	66.615	
5/2023	Proctor Ridge	BSF – Adopt a Trail Program	Samantha Perry	-Assist BSF	-UPDATE from Effie: I did receive your application; however, we are tweaking the Adopt-A-Trail manual and it should be ready soon. Once we get that completed, we will work on your application.  -Effie will then schedule a mtg with the Supt. to go over details -BSF will then assess the area &	5/2023 6/2023
					determine what they needVolunteers from Spruce Creek will be asked to assist.	

5/2023		RidgeTop	Linda Beck	-Discuss their maintenance schedule/routine	Have contact person. Trying to set up meeting.	5/2023 6/2023
5/2023	Road Crossing	In front of pavilion	Samantha Perry	County needs to address with rumble strips. High danger area crossing trail	Ryan Reid was contacted to install 2.	5/2023 6/2023
6/2023	Spruce Creek	Julie & Scott's old house Spruce Creek Dr	Linda Beck/Terry Steadman/Daniel	Deep and narrow path. Widen	Need skidsteer	

6.20.2023

## COMPLETED

Date Opened	Trail	Exact Location	Assigned	Description	Materials Needed/Add'tl Help	Status
4/2023	Willie Lee	Along Hupp's property.	Terry Steadman	Washed out, deep ruts	rock, skidsteer, work group	DONE 5/2023
5/2023	Wild Cat Den	Entire Trail	Terry Steadman	Drainage	Dig around waterbars for drain off, work group	DONE 5/2023

Updated: 6.13.2023