

## 2023 SCTA Trail Maintenance Log – July

ACTIVE

Date Opened	Trail	Exact Location	Assigned	Description	Materials Needed/Add'tl Help	Status
3/2019	Spruce Creek	Behind Phil/Shelly May's pasture & 2 other spots heading towards Cumberland Trail.	Committee/Terry/Daniel  Larry McMillan	Trenches, muddy spots.	Wally Lindner to evaluate 7/8 , 7/15, 7/20—meet at pavilion 7:30 am  Rock, grading, tractor.	Priority 2 on going 4/2023 5/2023
5/2023	Indian Rock to Taft Story	Part of above project	Committee/Terry/Daniel  Larry McMillan	Clogged culvert, mud	Wally Lindner to evaluate 7/8 , 7/15, 7/20—meet at pavilion 7:30 am  Rock	Priority 3 on going
3/2019	Evergreen	Bottom of Ferris property	Terry/Daniel	Washed out, mud.	Per Terry, minor work left to be done. Rock, water bars, skidsteer.	Priority 4 7/2023
6/2023	Pavilion	Along Spruce Creek Drive near Janet's house	Committee/Terry/Daniel  Daniel	Rock Step-ups	Wally Lindner to evaluate 7/8 , 7/15, 7/20—meet at pavilion 7:30 am  Daniel did work on this area	Priority 5  6/2023
6/2023	Pavilion	Behind Jim & Sammy's	Committee/Terry/Daniel	Revisit this area. Need to widen, add dirt from sides	Wally Lindner to evaluate 7/8 , 7/15, 7/20—meet at pavilion 7:30 am  Terry met with Elke. Her only concern is riders coming up along the bank and eroding her fence.	Priority 6  6/2023
6/2023	Wild Cat Den	After Creek Crossing – rock hill	Committee/Terry/Daniel	Revisit this area. <b>NOTE: Nothing can be driven over creek.</b>	Wally Lindner to evaluate 7/8 , 7/15, 7/20—meet at pavilion 7:30 am	
6/2023	Spruce Creek	Past new barn after Sam & Jim's house	Committee/Terry/Daniel	Rock area. Needs attention.	Wally Lindner to evaluate 7/8 , 7/15, 7/20—meet at pavilion 7:30 am	Priority 8

7/2021	Pavilion	Behind Linda and Charlotte's house	Committee/Terry/Daniel	Low area, muddy. -Widen trail and cover with dirt.	Need skidsteer Wally Lindner to evaluate 7/8 , 7/15, 7/20—meet at pavilion 7:30 am	5/2023 6/2023
7/2023	Willie Lee	Behind Riley's, Spruce Creek Drive	Committee/Terry/Daniel	Deep ruts. Riders are on Riley's property to go around trail.	Tractor, Skidsteer, rock, gravel. Work Day: July 12. Material not available. Rescheduled to: July 20. Work Day 6-8 pm	7/2023
6/2023	Wild Cat Den	.8 length	Committee/Terry/Daniel	-Level/widen narrow trail -rocks exposed	Need skidsteer	
5/2023		RidgeTop	Linda Beck	-Discuss their maintenance schedule/routine	Have contact person. Trying to up set meeting.	5/2023 6/2023
5/2023	Road Crossing	In front of pavilion	Samantha Perry	County needs to address with rumble strips. High danger area crossing trail	Ryan Reid was contacted to install 2. -no updates.	5/2023 6/2023 7/2023
6/2023	Spruce Creek	Julie & Scott's old house Spruce Creek Dr	Committee/Terry/Daniel	Deep and narrow path. Widen	Need skidsteer	
6/2023	Willie Lee	Behind Reynolds'	Committee/Terry/Daniel	water bars, drainage.	Wally Lindner to evaluate 7/8 , 7/15, 7/20—meet at pavilion 7:30 am  Water bars. Drainage issues. Need equipment to help water drain away from trail. Need small rock.	7/2023
6/2023	Saddle Valley		Committee/Terry/Daniel	-several "bridges" that should be replaced as well as rock and grading		
6/2023	All Trails	Map	Committee  Theresa	-Map version for Trail Committee Use to include marker #'s (used to determine location in case of emergencies, trail maint/trees down, bees, etc.). Board has approved.	Set up mtg. with Sue B to see if she can get the colors on the map and design a version for the Trail Maint. Committee's use.  Met with April and Sue. Goal is to minimize colors and trail names to prevent confusion &	7/2023

				<p>-Arrows to include marker # and trail name. Board has approved.</p> <p>-Remove old arrows. Board has approved.</p>	to assist color vision deficient riders. Waiting for Board approval.	
5/2023	Proctor Ridge	BSF – Adopt a Trail Program	Samantha Perry	-Assist BSF	<p>-UPDATE from Effie: I did receive your application; however, we are tweaking the Adopt-A-Trail manual and it should be ready soon. Once we get that completed, we will work on your application.</p> <p>-Effie will then schedule a mtg with the Supt. to go over details</p> <p>-BSF will then assess the area &amp; determine what they need.</p> <p>-Volunteers from Spruce Creek will be asked to assist.</p> <p>-no further updates</p>	<p>5/2023</p> <p>6/2023</p> <p>7/2023</p>

7/18/2023

COMPLETED

Date Opened	Trail	Exact Location	Assigned	Description	Materials Needed/Add'tl Help	Status
4/2023	Willie Lee	Along Hupp's property.	Terry Stedman	Washed out, deep ruts	rock, skidsteer, work group	DONE 5/2023
5/2023	Wild Cat Den	Entire Trail	Terry Stedman	Drainage	Dig around waterbars for drain off, work group	DONE 5/2023
6/2023	Spruce Creek	Trail Head Lane to SCTA Trail that leads to the Cumberland Valley trail head	Terry Stedman	Clear brush	Work Day	DONE 6/2023
6/2023	Pavilion	Along Hupp's property.	Daniel Johnson	Widen and level out hill		DONE 6/2023
6/2023		Cut through into Tanglewood	Daniel Johnson	General maintenance		DONE 6/2023
7/2023	Troxel	Oby Blevin's Rd. Trail head parking lot	Committee	Needs trimming and mowing	DR, clippers, brush hog. Work Day.	DONE 7/2023
6/2023	Johnson Place Trail	Johnson Place/Spruce Creek Dr	Committee	General maintenance	Mowing, clipping, wheedwhackers. Work Day.	DONE 7/2023
6/2023	Indian Rock Trl	From Cherokee Ln to Creek – ¼ mile.	Committee	needs trimming and DR Trimmer mowing. Low hanging foliage/over growth is starting to overcome the trail.	DR needed Clipper/Loppers, weed whackers. Work Day	DONE 7/2023
7/2023	Willie Lee	Behind Riley's	Committee/Terry	Water drain from wet spot	Tractor. Mike Riley opened up for us.	DONE 7/2023
6/2023	Spruce Creek	Trail Head Lane to SCTA Trail that leads to the Cumberland Valley trail head	SCTA	Land License Agreement completed. Remove 2 trees, clear	Road dept to install culvert and provide rock.	DONE 7/2023
5/2023	n/a	The Chapman's	Jay and Rick	Riders are misdirected to their property & are using their private trail.	Creating 2 signs to re-direct riders.	DONE 6/2023

Updated: 7.18.2023