

2023 SCTA Trail Maintenance Log – August

ACTIVE

Item #	Date Opened	Trail	Exact Location	Assigned	Description	Materials Needed/Add'tl Help	Status
1	7/2023	Wild Cat	Wild Cat meets Spruce Creek Dr	Kathy, Rick, George, Terry Stedman		-steps will need to be put in place & Crusher Run (after it rains) -8/2/23 Rick continued behind Marilyn's house. -Rick will need to drop more material down hill and around the corner. 8/9/23 work day -need water bars	Priority 1
2	7/2023	Willie Lee	Behind Riley's, Spruce Creek Drive	Comm/Terry/Daniel	Deep ruts. Riders are on Riley's property to go around trail.	-work day: Aug 2. -work day: Aug 9. Tractors, material, water bars, diversions -cover with crusher run	Priority 1 7/24/23 7/25/23
3	6/2023	Willie Lee	Behind Reynolds'	Comm/Terry/Daniel	water bars, drainage.	Wally Linder evaluated 7/20: -need 3 water diversion breaks on the hill. -cover with crusher run -Reynolds and Riley to "adopt" section of trail from Forseth's to Intersection with WildCat after major repairs are made.	Priority 1 7/2023
4	8/2023	Evergreen	Evergreen Lane	Comm/Terry/Daniel	Hill is a mess. Washed out. #4 rock exposed	-bring material back up -fill and angle trail so that water runs to one side instead of down the center. -Cannot trench since it is rock & no place to disperse water with water bars.	Priority 2
5	6/2023	Pavilion	Along Spruce Creek Drive near Renee's house	Terry/Daniel	Rock Step-ups (2) sections	-Need 2 add'tl men to assist -Wally Linder evaluated 7/20:	Priority 3

	7/2023	Pavilion	Across from Anita McDaniels SC Dr	Terry/Daniel	MONTH of SEPTEMBER Maintenance needed- clean up culvert and water bar areas	-timber retaining wall hammer drilled into rock. Cement in posts. Non-shrink grout. -fill with #2 and crusher run -next section same. Run retaining wall on top of grass. Cut rock & fill. -Daniel did work on this area	7/2023 7/2023 7/2023
6	6/2023	Pavilion	Behind Jim & Sammy's	Comm/Terry/Daniel	Revisit this area.	Wally Linder evaluated 7/20: -Need to fill with #4 rock, then smaller, fabric, crusher run. -Put in step downs -Bring gravel back up from bottom to maintain -Terry met with Elke. Her only concern is riders coming up along the bank and eroding her fence.	Priority 4 6/2023 7/2023
	6/2023	Pavilion	Spruce Creek Dr just past house after Jim & Sammy's		Rock area	Wally Linder evaluated 7/20: -move sand blocking culvert. Town should do this. -fill with #2 size rock to help move the water., crusher run. -Bring gravel back up from bottom to maintain.	Priority 4 7/2023
7	6/2023	Wild Cat	After Creek Crossing – rock hill	Comm/Terry/Daniel	Revisit this area. NOTE: Equipment with RUBBER tires may cross the creek. Permission from Tony (landowner) must be given first.	Wally Linder evaluated 7/20: -railroad ties hammer drilled into rock. Use non-shrink grout. Start from the top -fill steps with crusher run -Daniel worked on water bars & filled some area	Priority 4 7/2023 8/2023

8	7/2019	Pavilion	Across from Renee where Rd washedout	Comm/Terry/Daniel	Washed away going down the hill & washed away going up.	Needs crusher run, etc.	
9	3/2019	SC	Behind Phil/Shelly May's pasture & 2 other spots heading towards Cumberland Trail.	Comm/Terry/Daniel Larry McMillan	Trenches, muddy spots. Clogged culvert, mud	Wally Linder to evaluate. Did not have a chance to get out there- 7/20 Rock, grading, tractor.	on going 4/2023 5/2023 7/2023
	5/2023	Indian Rock to Taft Story					
10	4/2023	Willie Lee	Along Hupp's property.	Comm/Terry/Daniel	Cover with crusher run. Rock placed in May of 2023	tractor	
11	3/2019	Evergreen	Bottom of Ferris property	Terry/Daniel	Washed out, mud.	Per Terry, minor work left to be done. Terry/Daniel to finish up. -Need Assistance?	4/2023
12	7/2021	Pavilion	Behind Linda and Charlotte's house	Comm/Terry/Daniel	Low area, muddy. -Widen trail and cover with dirt.	Need skidsteer Wally Linder evaluated 7/20: -put side timbers on low side to move water to 1 side. Timbers as big as depth of stone. (Rick has trees we can use). Water will then move thru area and over road as it does now. There is no culvert. -Maybe use #4 and crusher run. Need Culvert. Ask County.	5/2023 6/2023 7/2023
13	6/2023	Wild Cat	.8 length	Comm/Terry/Daniel	-Level/widen narrow trail -rocks exposed -deep ruts	-Work Day: Aug 2 -continue to fill in ruts -Work Day 8.9 Tractor, water bars, water diversions Chapman's & Brown's may "adopt" this section after repairs are made	7/2023

14	8/2023	Evergreen		Comm/Terry/Daniel	Need to bring Terry and Karen W out to assess (8.8.23)	Karen Whitehead offered to donate money to update the "turnpike" on Evergreen	
15	8/2023	Evergreen	Near 297	Comm/Terry/Daniel	2 hills with #4 rock.	-Need water bars and crusher run	
16	8/2023	Evergreen	Along side of Evergreen Lane to Evergreen entrance	Comm/Terry/Daniel	Deep trenches. Property owner has put up a line to keep people of their grass. Riders are now riding in the road. Owner closed off 8.8.23.	-trail is on opposite side. -Board to look at maintaining this side or not.	
17	7/2023	SC Creek	Near Cumberland Trailhead	Comm/Terry/Daniel	-Water bars need cleaning up per April-DONE -need material and add'tl water bars. -mud area-need better water diversion	Material, tractor, shovels	
18	5/2023	Road Crossing	In front of pavilion	Samantha Perry	County needs to address with rumble strips. High danger area crossing trail	Ryan Reid was contacted to install 2. -no updates.	5/2023 6/2023 7/2023 8/2023
19	6/2023	SC	Julie & Scott's old house SC Dr	Comm/Terry/Daniel	Deep and narrow path. Widen	Need fill to cover. Skidsteer	7/2023
20	6/2023	Saddle Valley		Comm/Terry/Daniel	-several "bridges" that should be replaced as well as rock and grading		
21	6/2023	All Trails	Map	Committee		-Sammy K is designing arrow with trail name & no color -April recommends arrows be at 7' -old arrows on roads have been removed.	7/2023 8/2023

				Theresa			
22	5/2023	Proctor Ridge	BSF – Adopt a Trail Program	Samantha Perry	-Assist BSF	<p>-UPDATE from Effie: I did receive your application; however, we are tweaking the Adopt-A-Trail manual and it should be ready soon. Once we get that completed, we will work on your application.</p> <p>-Effie will then schedule a mtg with the Supt. to go over details</p> <p>-BSF will then assess the area & determine what they need.</p> <p>-Volunteers from Spruce Creek will be asked to assist.</p> <p>-no further updates</p>	<p>5/2023</p> <p>6/2023</p> <p>7/2023</p> <p>8/2023</p>

8/11/2023

COMPLETED

Date Opened	Trail	Exact Location	Assigned	Description	Materials Needed/Add'tl Help	Status
4/2023	Willie Lee	Along Hupp's property.	Terry Stedman	Washed out, deep ruts	rock, skidsteer, work group	DONE 5/2023
5/2023	Wild Cat Den	Entire Trail	Terry Stedman	Drainage	Dig around waterbars for drain off, work day	DONE 5/2023
6/2023	Spruce Creek	Trail Head Lane to SCTA Trail that leads to the Cumberland Valley trail head	Terry Stedman	Clear brush	Work Day	DONE 6/2023
6/2023	Pavilion	Along Hupp's property.	Daniel Johnson	Widen and level out hill		DONE 6/2023
6/2023		Cut through into Tanglewood	Daniel Johnson	General maintenance		DONE 6/2023
7/2023	Troxel	Oby Blevin's Rd. Trail head parking lot	Committee	Needs trimming and mowing	DR, clippers, brush hog. Work Day.	DONE 7/2023
6/2023	Johnson Place	Johnson Place/Spruce Creek	Committee	General maintenance	Mowing, clipping, wheedwhackers. Work Day.	DONE 7/2023
6/2023	Indian Rock Trl	From Cherokee Ln to Creek – ¼ mile.	Committee	needs trimming and DR Trimmer mowing. Low hanging foliage/over growth is starting to overcome the trail.	DR needed Clipper/Loppers, weed whackers. Work Day	DONE 7/2023
7/2023	Willie Lee	Behind Riley's	Committee/Terry	Water drain from wet spot	Tractor. Mike Riley opened up for us.	DONE 7/2023
6/2023	SC	Trail Head Lane to SCTA Trail that leads to the Cumberland Valley trail head	SCTA	Land License Agreement completed. Remove 2 trees, clear	Road dept to install culvert and provide rock.	DONE 7/2023
5/2023	n/a	The Chapman's	Jay and Rick	Riders are misdirected to their property & are using their private trail.	Creating 2 signs to re-direct riders.	DONE 6/2023
7/2023	Wild Cat	Wild Cat meets Spruce Creek Dr	Committee/Terry Stedman	Emergency-2 sink holes due to rain. Riders notified Theresa 7.23.23	6:30 pm Terry Stedman and Rick Chapman brought moved 4 loads. #2 & crusher run. George, Theresa, Kathy spread material.	DONE 7.23.23

7/2023	Wild Cat	Wild Cat meets Spruce Creek Dr	Committee/Terry Stedman	Emergency-2 sink holes due to rain. Riders notified Theresa 7.23.23	-Rick will add another load of crusher run, angle trail for water diversion- 9 AM	DONE 7/24/23
7/2023	Wild Cat	Wild Cat meets Spruce Creek	Rick, Jim Dietrich, Shelley, Ed, Kathy	Continued work down this trail	6 PM--Rick and Jim Dietrich, with tractors, brought in 4 loads of material to fill in trenches. Ed, Shelley and Kathy continued with shovels.	DONE 7.24.23
7/2023	Wild Cat	Wild Cat meets Spruce Creek	Rick Chapman	Continued work down this trail	Tractor. Rick continued to fill in trenches.	DONE 7.25.23
7/2023	SC	Near Cumberland Trailhead	Michelle, Theresa, Kathy	April found areas that needed work. Uncover water bars, put water diversions back	Shovels, rake, pick ax	DONE 7/25/23
7/2023	Willie Lee	Behind Riley's, Spruce Creek Drive	Committee/Terry/Daniel	Deep ruts. Riders are on Riley's property to go around trail.	Tractors, rock, gravel. Work Day 6-8 pm; due to storms, rescheduled to Monday, July 24.-DONE. -7/25 #2 rock & 2 water bars in place-DONE	DONE 7/2023 7/24/23 7/25/23
6/2023	Wild Cat	After Creek Crossing – rock hill	Daniel		-Daniel worked on water bars & filled some areas to assist until project can be assessed.	DONE 7/2023
7/2023	Troxel Trailhead Parking Lot	Oby Blevins	Robin Vose	Wheedwhack around fence posts		DONE 7/2023
7/2023	Evergreen	Near entrance by Campground	Theresa, Brenda, Gail	Pricker bushes, brush, branches	Loppers, clippers	DONE 7/2023
7/2023	Wild Cat	Wild Cat meets SC Dr	Kathy, Rick, George, Terry Stedman		-Rick and Jim Dietrich, Ed, Shelley and Kathy continued to work past the sink holes to fill in trenches. -Rick will go back and finish up 7/25.	DONE 7/2023

6/2023	All Trails	Map		Committee Theresa	-Map version for Trail Committee Use to include marker #'s (used to determine location in case of emergencies, trail maint/trees down, bees, etc.). Board has approved.	Met with April and Sue. Goal is to minimize colors and trail names to prevent confusion & to assist color vision deficient riders. -Map Committee is mtg. 7/24 to discuss. Laurie will let me know. -Map Committee can give us the copy we are looking for. -Requesting mtg with April and Sue with committee to discuss design, height to place arrows and distance between. Sue is on vacation -board approved	DONE 7/2023 8/2023
8/2023	SC Trail	Rose Walters driveway		Daniel	Driveway washing away	-Water bars and water diversion needed.	DONE 8/2023
8/2023	SC Trail	Spruce Creek Drive		Daniel	Mowed trail		DONE 8/2023
8/2023	Tepee			Committee	Clear branches and roots	Work Day: Aug 9	DONE 8/2023
8/2023		Spuce Creek		Committee	Take down old arrows	Preparation for new signs. Work Day: Aug 9	DONE 8/2023
8/2023	Evergreen	Evergreen Lane		Committee	Overgrown brush	DR, wheedwhackers Work Day: Aug 9	DONE 8/2023
8/2023	Willie Lee	Near intersection with Wild Cat		Terry/Daniel	Washout	-guys put in 5 load of #2 at the washout area.	DONE 8/2023

Updated: 8.11.2023