

2023 SCTA Trail Maintenance Log – November

ACTIVE

Item #	Date Opened	Trail	Exact Location	Assigned	Description	Materials Needed/Add'tl Help	Status
1	7/2023	Saddle Valley	Dewey Burke Rd	Laurie	-Bridges in desperate need of repairs	-Larry & Elam's to donate materials -SCTA volunteers will assist -Work Day: Nov 18 -Work Day: Nov 28 -8:30-12:30	Priority 1
2	6/2023	Spruce Creek	Along Spruce Creek Drive near Renee's house	Terry/Daniel	Rock Step-ups (2) sections	-Need 2 add'tl men to assist -Wally Linder evaluated 7/20: -timber retaining wall hammer drilled into rock. Cement in posts. Non-shrink grout. -fill with #2 and crusher run -next section same. Run retaining wall on top of grass. Cut rock & fill. -Daniel did work on this area	Priority 2 7/2023 7/2023
3	6/2023	Spruce Creek	Spruce Creek Dr in front of Karen Tucker's pasture	Comm/Terry SCTA (Cindy, Terry, Samantha)	Revisit this area. SCTA met with Ryan	Wally Linder evaluated 7/20: -move sand blocking culvert. Town should do this. -fill with #2 size rock to help move the water., crusher run. -Bring gravel back up from bottom to maintain. -water dept to fix broken pipe -Ryan will fill in the ditch that is currently used as the horse trail with rip rap -trail will be diverted where it should be along the fence line	7/2023
4	10/2023	Evergreen	Evergreen Lane	SCTA (Cindy, Terry, Samantha)	SCTA met with Ryan	-put crusher run down on right side of trail. -Ryan will address the ditch on the homeowner's side.	

						-SCTA to assist as needed	
5	10/2023	Willie Lee	Between Reynolds & Spurlock	Laurie Leroy	Overgrown & temp markers need permanent placement. SCTA owns to the edge of the Rd.	-Mow, trees trimmed back -permanent markers need to be installed	
6	6/2023	Spruce Creek	Behind Jim & Sammy's	Comm/Terry/Daniel	Revisit this area.	Wally Linder evaluated 7/20: -Need to fill with #4 rock, then smaller, fabric, crusher run. -Put in step downs -Bring gravel back up from bottom to maintain -Terry met with Elke. Her only concern is riders coming up along the bank and eroding her fence.	Priority 3 6/2023 7/2023
7	6/2023	Wild Cat	After Creek Crossing – rock hill	Comm/Terry/Daniel	Revisit this area. NOTE: Equipment with RUBBER tires may cross the creek. Permission from Tony (landowner) must be given first.	Wally Linder evaluated 7/20: -railroad ties hammer drilled into rock. Use non-shrink grout. Start from the top -fill steps with crusher run	Priority 4 On-Going July-Nov 2023
8	7/2019	Spruce Creek	Across from Renee Spruce Creek Dr (at wash out)	Comm/Terry/Daniel	Washed away going down the hill & washed away going up.	Needs crusher run, etc.	
9	10/2023	Evergreen	Evergreen Lane	SCTA (Cindy, Terry, Samantha)	met with Ryan Reid	-Ryan Reid will work on the ditch on the homeowner's side. Will let us know if he needs our help. -Crusher run needs to be put down on the trail side	10/2023
10	3/2019	Spruce Creek	Behind Phil/Shelly May's pasture & 2 other spots heading towards Cumberland Trail.	Comm/Terry/Daniel	Trenches, muddy spots.	Wally Linder to evaluate. Did not have a chance to get out there- 7/20 Rock, grading, tractor.	on going 4/2023 5/2023 7/2023
	5/2023	Indian Rock to Taft Story		Larry McMillan	Clogged culvert, mud		

11	3/2019	Evergreen	Bottom of Ferris property	Terry/Daniel	Washed out, mud.	Per Terry, minor work left to be done. Terry/Daniel to finish up. -Need Assistance?	4/2023
12	7/2021	Spruce Creek	Behind Linda and Charlotte's house	Comm/Terry/Daniel	Low area, muddy. -Widen trail and cover with dirt.	Wally Linder evaluated 7/20: -put side timbers on low side to move water to 1 side. Timbers as big as depth of stone. (Rick has trees we can use). Water will then move thru area and over road as it does now. There is no culvert. -Maybe use #4 and crusher run. Need Culvert. Ask County.	5/2023 6/2023 7/2023
13	8/2023	Evergreen		Comm/Terry/Daniel	Need to bring Terry and Karen W out to assess (8.8.23)	Karen Whitehead offered to donate money to update the "turnpike" on Evergreen.	
14	8/2023	Evergreen	Near 297	Comm/Terry/Daniel	2 hills with #4 rock.	-Need water bars and crusher run	
15	7/2023	Spruce Creek	Near Cumberland Trailhead	Comm/Terry/Daniel	Mud, rock	-need material and add'tl water bars. -mud area-need better water diversion. Need to get approval from Vanessa	
16	5/2023	Road Crossing	In front of pavilion	Samantha Perry SCTA (Cindy, Terry, Samantha)	County needs to address. SCTA met with Ryan	-County needs to address with rumble strips. High danger area crossing road -Ryan Reid will do the work for 2 crossings. SCTA to pay ½ the cost and assist if needed	5/2023 6/2023 7/2023 8/2023 10/2023
17	11/2023	Spruce Creek Loop	Down Crockett Crest Rd	Comm/Terry/Daniel	Rock needs to be addressed	-crusher run needs to be added to rock. Appears there are sufficient water bars. -Terry will need to look at and assess.	
18	10/2023	Spruce Creek	Trail coming out of Taft Story	SCTA (Cindy, Samantha, Terry)	met with Ryan Reed.	-Ryan to resurface Rd.	

19	6/2023	Spruce Creek	Julie & Scott's old house SC Dr	Comm/Terry/Daniel Theresa	Deep and narrow path. Widen	-Filled with leftover crusher run from the Hupps project. Need to rake.	7/2023 9/13/23
20	6/2023	All Trails	Map	Committee Theresa		-6x6 Design approved by board. -.76 each. Sammy K is working on. -Doing Spruce Creek Loop first. -April recommends arrows be at 7 -Sammy is working on	7/2023 8/2023 9/2023 10.2023
21	5/2023	Proctor Ridge	BSF – Adopt a Trail Program	Samantha Perry	-Assist BSF	-UPDATE from Effie: I did receive your application; however, we are tweaking the Adopt-A-Trail manual and it should be ready soon. Once we get that completed, we will work on your application. -Effie will then schedule a mtg with the Supt. to go over details -BSF will then assess the area & determine what they need. -Volunteers from Spruce Creek will be asked to assist. -no further updates	5/2023 6/2023 7/2023 8/2023

11/17/2023

COMPLETED 4/2023 – 12/2023

Date Opened	Trail	Exact Location	Assigned	Description	Materials Needed/Add'tl Help	Status
4/2023	Willie Lee	Along Hupp's property.	Terry Stedman	Washed out, deep ruts	rock, skidsteer, work group	DONE 5/2023
5/2023	Wild Cat Den	Entire Trail	Terry Stedman	Drainage	Dig around waterbars for drain off, work day	DONE 5/2023
6/2023	Spruce Creek	Trail Head Lane to SCTA Trail that leads to the Cumberland Valley trail head	Terry Stedman	Clear brush	Work Day	DONE 6/2023
6/2023	Spruce Creek	Along Hupp's property.	Daniel Johnson	Widen and level out hill		DONE 6/2023
6/2023		Cut through into Tanglewood	Daniel Johnson	General maintenance		DONE 6/2023
7/2023	Troxel	Oby Blevin's Rd. Trail head parking lot	Committee	Needs trimming and mowing	DR, clippers, brush hog. Work Day.	DONE 7/2023
6/2023	Johnson Place	Johnson Place/Spruce Creek	Committee	General maintenance	Mowing, clipping, wheedwhackers. Work Day.	DONE 7/2023
6/2023	Indian Rock Trl	From Cherokee Ln to Creek – ¼ mile.	Committee	needs trimming and DR Trimmer mowing. Low hanging foliage/over growth is starting to overcome the trail.	DR needed Clipper/Loppers, weed whackers. Work Day	DONE 7/2023
7/2023	Willie Lee	Behind Riley's	Committee/Terry	Water drain from wet spot	Tractor. Mike Riley cut trench.	DONE 7/2023
6/2023	Spruc Creek	Trail Head Lane to SCTA Trail that leads to the Cumberland Valley trail head	SCTA	Land License Agreement completed. Remove 2 trees, clear	Road dept to install culvert and provide rock.	DONE 7/2023
5/2023	n/a	The Chapman's	Jay and Rick	Riders are misdirected to their property & are using their private trail.	Creating 2 signs to re-direct riders.	DONE 6/2023
7/2023	Wild Cat	Wild Cat meets Spruce Creek Dr	Committee/Terry Stedman	Emergency-2 sink holes due to rain. Riders notified Theresa 7.23.23	6:30 pm Terry Stedman and Rick Chapman moved 4 loads #2 mix. George, Theresa, Kathy spread material.	DONE 7.23.23

7/2023	Wild Cat	Wild Cat meets Spruce Creek Dr	Committee/Terry	Emergency-2 sink holes due to rain. Riders notified Theresa 7.23.23	-Rick will add another load of crusher run, angle trail for water diversion- 9 AM	DONE 7/24/23
7/2023	Wild Cat	Wild Cat meets Spruce Creek	Rick, Jim Dietrich, Shelley, Ed, Kathy	Continued work down this trail	6 PM--Rick and Jim Dietrich, with tractors, brought in 4 loads of material to fill in trenches. Ed, Shelley and Kathy continued with shovels.	DONE 7.24.23
7/2023	Wild Cat	Wild Cat meets Spruce Creek	Rick Chapman	Continued work down this trail	Tractor. Rick continued to fill in trenches.	DONE 7.25.23
7/2023	Spruce Creek	Near Cumberland Trailhead	Michelle, Theresa, Kathy	April found areas that needed work. Uncover water bars, put water diversions back	Shovels, rake, pick ax	DONE 7/25/23
7/2023	Willie Lee	Behind Riley's, Spruce Creek Drive	Committee/Terry/Daniel	Deep ruts. Riders are on Riley's property to go around trail.	Tractors, rock, gravel. Work Day 6-8 pm; due to storms, rescheduled to Monday, July 24.- DONE. -7/25 #2 rock & 2 water bars in place-DONE	DONE 7/2023 7/24/23 7/25/23
6/2023	Wild Cat	After Creek Crossing – rock hill	Daniel		-Daniel worked on water bars & filled some areas to assist until project can be assessed.	DONE 7/2023
7/2023	Troxel Trailhead Parking Lot	Oby Blevins	Robin Vose	Wheedwhack around fence posts		DONE 7/2023
7/2023	Evergreen	Near entrance by Campground	Theresa, Brenda, Gail	Pricker bushes, brush, branches	Loppers, clippers	DONE 7/2023
7/2023	Wild Cat	Wild Cat meets SC Dr	Kathy, Rick, George, Terry Stedman		-Rick, Jim Dietrich, Ed, Shelley and Kathy continued to work past the sink holes to fill in trenches. Rick will go back and finish up 7/25.	DONE 7/2023
6/2023	All Trails	M a p	Committee	-Map version for Trail Committee Use to include marker #'s (used to determine location in case of emergencies, trail	Met with April and Sue. Goal is to minimize colors and trail names to prevent confusion & to assist color vision deficient riders.	DONE 7/2023 8/2023

			Theresa	maint/trees down, bees, etc.). Board has approved.	-Map Committee is mtg. 7/24 to discuss. Laurie will let me know. -Map Committee can give us the copy we are looking for. -Requesting mtg with April and Sue with committee to discuss design, height to place arrows and distance between. Sue is on vacation -board approved	
8/2023	Spruce Creek	Rose Walters driveway	Daniel	Driveway washing away	-Water bars and water diversion needed.	DONE 8/2023
8/2023	Spruce Creek	Spruce Creek Drive	Daniel	Mowed trail		DONE 8/2023
8/2023	Tepee		Committee	Clear branches and roots	Work Day: Aug 9	DONE 8/2023
8/2023	All trails/Road	Spruce Creek	Committee	Take down old arrows	Preparation for new signs. Work Day: Aug 9	DONE 8/2023
8/2023	Evergreen	Evergreen Lane	Committee	Overgrown brush	DR, wheedwhackers Work Day: Aug 9	DONE 8/2023
8/2023	Willie Lee	Near intersection with Wild Cat	Terry/Daniel	Washout	-guys put in 5 loads of #2 at the washout area.	DONE 8/2023
6/2023	Spruce Creek	Across from Anita McDaniels SC Dr	Terry/Daniel	Maintenance needed- clean up culvert and water bar areas	Terry and special helpers completed	DONE 8/2023
9/2023	Troxel	Obey Blevins	Marcus Forseth	Mow, weed whack, spray	tractor	DONE 9.5.23
7/2023	Willie Lee	Past Riley's Property to intersection with Wild Cat	Comm/Terry/Daniel	Deep ruts.	-work day: Aug 2; work day: Aug 9. -work day: August 30 Tractors, material, water bars, diversions	DONE 8.30.23
6/2023	Willie Lee	Behind Reynolds'	Comm/Terry/Daniel	water bars, drainage.	-Wally Linder evaluated 7/20; 3 water diversion breaks on hill; crusher run; work day 9.6	DONE 9.6.23

8/2023	Evergreen	Along side of Evergreen Lane to Evergreen entrance	Comm/Terry/Daniel	Deep trenches. Owner closed off 8.8.23	-trail is on opposite side. -Board to look at maintaining this side or not. Will maintain per board. -asked Terry if Committee could do on it's own . 8.16, 8.17, 8.18 . Not a ditch -board put a sign up that trail is on other side.	9/2023 No longer an issue
4/2023	Willie Lee	Along Hupp's property.	Comm/Terry/Daniel	Cover with crusher run. Rock placed in May of 2023	Tractor -work day 9.6- crusher run to be placed. Cancelled-material did not arrive. -work day 9.13	DONE 9/2023
8/2023	Evergreen	Evergreen Lane	Comm/Terry/Daniel	Hill is a mess. Washed out. #4 rock exposed	-bring material back up -water bars -fill and angle trail so that water runs to one side instead of down the center. -Cannot trench since it is rock & no place to disperse water with water bars. -Work Day: Sept 28	DONE 9/2023
7/2023	Willie Lee	From corner of Dominique's/Riley's to hill going up Willie Lee	Committee		-cover with crusher run -work day: Oct 5	Done 10/2023
10/2023	Willie Lee	Behind Reynolds'	Mike, Theresa, George	Repairs due to rain	-Oct 4 - created 23' berm with trees and crusher run to keep dry lot from running through the trail and washing away.	Done 10/2023
7/2023	Saddle Valley	Dewey Burke Rd	Theresa Lori, Committee, Larry, Elam's, SCTA	-Bridges in desperate need of repairs -Larry & Elam's to donate materials -SCTA volunteers will assist	-Larry will let us know if/when he needs assistance from us 9.19 -Work Day: Oct 14. – remove barbed wire, put up new.	Done 10/2023

7/2023	Willie Lee	Intersection with Wild Cat heading down hill towards Riley's.	Committee, Terry		-cover with crusher run. -Work Day Scheduled for: Thurs, Oct 19, 4-6 pm	Done 10/2023
7/2023	Wild Cat	Wild Cat Road (behind Platters)	Comm/Terry		-need crusher run. -Work Day: 10.19	Done 10/2023
7/2023	Wild Cat	Wild Cat meets Spruce Creek Dr (where emergency fill brought in due to sink hole)	Committee/Terry Stedman		-steps will need to be put in place & Crusher Run – Sept 2023. Terry will order & get water bars over. -water has again eroded the rock 9.30. -culvert/ditch need repair – Ryan Reid -Work Day scheduled for Wed, 10.25, 4-6 pm	Done 10/2023
10/2023	Spruce Creek	In front of Davidson's	Committee/Terry/Daniel	Ruts	-filled in with leftover crusher run.	DONE 10/2023
10/2023	-Spruce Creek Loop -Willie Lee -Wild Cat -Evergreen	The Hupp's property	Terry	Leaves need to be removed from trails per Terry	-Leaf blowers – battery & gas -Priority per Terry 10.27 -Work Day: 10.29 -Michelle, George -Cary and Maria	DONE 10.2023
10/2023	Spruce Creek	Trail coming out of Taft Story	SCTA	SCTA met with Ryan Reed.	-Build up where road is collapsing. -add crusher run & step -Ryan will then repair Rd. -Priority per Terry	DONE 10.29.23
11/2023	Willie Lee	Behind Reynolds' Forseth's and down to Sharon's	Committee	Fill in spots with leftover crusher run	-blew leaves and cleared water bars -made cut out to clear low spot -used up remaining crusher on trail and cleared one side for water to run through.	Done 11/2023
	Wild Cat		Chris Davidson	Unclog water bars	-Wild Cat Water bars cleared	
6/2023	Wild Cat	After Creek Crossing – rock hill	Daniel		-Daniel has worked extensively on this area in 2023	DONE 10/2023

						8/2023
11/2023	-Spruce Creek Loop -Willie Lee -Wild Cat -Evergreen	The Hupp's property	Reynolds, Rileys, Terry, McDonald's	Leaves need to be removed from trails per Terry	-Leaf blowers – battery & gas -Priority per Terry 10.27 -3 times leaves were blown in November	DONE 11.23
10/2023	Spruce Creek	Entrance to Spruce Creek (At 297) & up the hill	Committee, Terry Stedman	SCTA met with Ryan Reed	-french drain into ditch -add fabric, rip rap, small then crusher run. -water bars -priority per Terry -Ryan will assist if needed -Work Day: 10 am-1 pm Wed, Nov 15	DONE 11.15.23

Updated: 11.17.2023