

SCTA Trail Maintenance Log April 28, 2024

23 ACTIVE

Item #	Date Opened	PRIORITY	TRAIL & LOCATION	Assigned	Description	Materials/Equipment/Manpower Needed	Status
1	7/2019	2	Spruce Creek Loop Across from Renee, by Deb & Ray on Spruce Creek Dr (at wash out)	Cindy/Terry Met on Feb 26 2024	Large rock needs to be addressed -will put down crusher run and 2 water bars (1 small). -On the opposite hill (across from Renee), will make water bar extensions	-Crusher run -2 water bars (1 big and 1 small). - water bar extensions -2 tractors and 6 rakers -Terry to estimate amount of time we need for project	Open & In Progress
2	8/2023	2	Evergreen Trail Off 297	Cindy/Terry Met Feb 26 2024	2 hills with #4 rock.	-Need water bars and crusher run -or Steps if we can't install water bars.	Open
3	5/2024	2	Spruce Creek Loop Entrance to Trail off Johnson Place Road	Committee	Erosion has created deep trench-riders are going around onto adjacent property (Arlen and Kelly Clevenger)	Grading, #2 rock and Crusher run	Open
4	4/2024	2	Spruce Creek Loop Along Spruce Creek Drive where Road Department added rip rap: Tucker Fence line and trail along road between Kieley's and Saddle Dr.	Committee/Terry	Need to add Crusher Run to new trail cut along fence line and pack in rip rap along trail. Will also work on trail	Crusher Run-approved and should be delivered for work day Need Tractors, rakes, shovels, wheel barrows	Scheduled for May 4th Work Day
5	4/2024	3	Johnson Place	Committee	Trail needs to be trimmed and cleared of encroaching foliage	Clippers, shovels, rakes	Open
6	4/2024	3	Evergreen Trail	Committee	Trail needs to be trimmed	Clippers, shovels, rakes	Open

Item #	Date Opened	PRIORITY	TRAIL & LOCATION	Assigned	Description	Materials/Equipment/ Manpower Needed	Status
					and cleared of encroaching foliage		
7	6/2023	3	Spruce Creek Loop Along Spruce Creek Drive near Renee's house	Terry/Daniel	Rock Step-ups (2) sections	-Need 2 additional men to assist -Wally Linder evaluated 7/20/23: -timber retaining wall hammer drilled into rock. Cement in posts. Non-shrink grout. -fill with #2 and crusher run -next section same. Run retaining wall on top of grass. Cut rock & fill. 7/2023-Daniel did work on this area to improve drainage and run off	Open
8	11/2023	3	Spruce Creek Loop Crockett Creek Rd	Cindy/Terry Met Feb 26 2024	Large rock needs to be addressed -will fill in ruts along Aschoff's property line with crusher run and at the entrance to the trail. May need to add "short" bars as steps. -Heading down the hill (road side) will put down crusher run and 1-2 water bars as needed	-Crusher run -Short bars -1-2 water bars -2 tractors and 8 rakers -Terry to estimate amount of time we need for project	OPEN
9	6/2023	3	Spruce Creek Loop Behind Jim & Sammy's	Comm/Terry/Daniel	Revisit this area. Drainage washing through adjacent pasture	Wally Linder evaluated 7/20: -Need to fill with #4 rock, then smaller, fabric, crusher run. -Put in step downs -Bring gravel back up from	Complete?

Item #	Date Opened	PRIORITY	TRAIL & LOCATION	Assigned	Description	Materials/Equipment/ Manpower Needed	Status
						bottom to maintain 7/2023 Complete: Terry met with Elke. Her only concern is riders coming up along the bank and eroding her fence.	
10	7/2023	3	Spruce Creek Community Trail Near Cumberland Trailhead	Committee/Terry/Daniel	Several muddy spots	-need rock and additional water bars. -mud area-need better water diversion. Need to get approval from Vanessa	Open
11	6/2023	3	Spruce Creek Loop Julie & Scott's old house SC Dr	Committee/Terry/Daniel	Deep and narrow path. Widen	-Filled with leftover crusher run from the Hupps project. Need to rake.	Complete?
12	10/2023	3	Spruce Creek Loop Between Reynolds & Spurlock-old Willie Lee Trail	Committee/Laurie Leroy	Overgrown & temp markers need permanent placement. SCTA owns to the edge of the Rd.	-Mow, trees trimmed back by road -permanent markers need to be installed from survey -Committee will assist as needed	Open
13	3/2023 5/2023	3	Spruce Creek Community Trail Behind Phil/Shelly May's pasture & 2 other spots heading toward Cumberland Valley Trail Head Indian Rock to Taft Story towards Cumberland Trail.	Committee/Terry/Daniel Larry McMillan-check with him for current status	Trenches, muddy spots. Clogged culvert, mud	Wally Linder to evaluate. Did not have a chance to get out there-7/20 Rock, grading, tractor.	Complete? Need to review
14	3/2019	3	Evergreen Trail Bottom of Ferris property	Terry/Daniel	Washed out, mud.	Per Terry, minor work left to be done. Terry/Daniel to finish up Need to add Crusher Run.	Open

Item #	Date Opened	PRIORITY	TRAIL & LOCATION	Assigned	Description	Materials/Equipment/ Manpower Needed	Status
						-Work needed after spring 2024 rains?	
15	7/2021	3	Spruce Creek Loop Behind Linda and Charlotte's house	Committee/Terry/Daniel	Low area, muddy. -Widen trail and cover with dirt.	Wally Linder evaluated 7/20: -put side timbers on low side to move water to 1 side. Timbers as big as depth of stone. (Rick has trees we can use). Water will then move thru area and over road as it does now. There is no culvert. -Maybe use #4 and crusher run. Need Culvert. Ask County.	OPEN
16	8/2023	3	Evergreen Trail	Committee/Terry/Daniel	Need to bring Terry and Karen W out to assess (8.8.23)	Karen Whitehead offered to donate money to update the "turnpike" on Evergreen. Note: Trimming and cutback overgrowth/canopy will help. -Committee/Terry/Daniel do not feel this needs to be addressed at this time.	Delete?
17	6/2023	3	ALL Trails Trail Name and location number signs	Committee		-6x6 Design approved by board. -.76 each. Sammy K is working on. -Doing Spruce Creek Loop first. -April recommends arrows be at 7 -Sammy is working on them	ON-HOLD
18	4/2024	3	ALL Trails	Committee	"You are Here" Kiosks Need to: Locate/mark on Map Replace Maps Refurbish Frames NOTE: Broken Kiosk from Wild Cat den-picked up and behind the pavilion	Volunteers' w/ATV Order new map inserts	OPEN

Item #	Date Opened	PRIORITY	TRAIL & LOCATION	Assigned	Description	Materials/Equipment/ Manpower Needed	Status
19	6/2023	MAJOR PROJECT	Wild Cat Trail After Creek Crossing – rock hill	Committee/Terry/Daniel	Revisit this area. NOTE: Equipment with RUBBER tires may cross the creek. .	Wally Linder evaluated 7/20: -railroad ties hammer drilled into rock. Use non-shrink grout. Start from the top -fill steps with crusher run Daniel did improvements in July/Aug 2023	On-Going
20	5/2023	SPECIAL COORDINATE WITH PARK	Proctor Ridge Trail in the PARK BSF – Adopt a Trail Program	SCTA Board: (Samantha Perry)	-Assist BSF	-UPDATE from Effie: I did receive your application; however, we are tweaking the Adopt-A-Trail manual and it should be ready soon. Once we get that completed, we will work on your application. -Effie will then schedule a mtg with the Supt. to go over details -BSF will then assess the area & determine what they need. -Volunteers from Spruce Creek will be asked to assist. -no further updates	On-going
21	7/2023	SPECIAL PROJECT COORDINATE THROUGH LARRY MCMILLIAN & ED ELAM	Saddle Valley Trail Dewey Burke Rd	Laurie	-2 Bridges in need of repairs/replacement NOTE: \$200 restricted donation made in 2024 for this project (P. Weston)	-Larry & Elam's to re-start in the Spring of 2024 -SCTA will coordinate and provide volunteers as needed	Open
22	10/2023	SPECIAL- TO BE DONE BY ROAD DEPT	Evergreen Trail Along Evergreen Lane	SCTA Board (Cindy, Terry, Samantha)	SCTA met with Ryan	-Ryan will address the ditch on the homeowner's side. -SCTA to assist as needed	Open
23	10/2023	SPECIAL -TO BE DONE BY ROAD DEPT	Spruce Creek Community Trail coming out of Taft Story	SCTA Board (Cindy, Samantha, Terry)	met with Ryan Reed.	-Ryan to resurface Rd.	Open

6 COMPLETED 1/2024 – 12/2024

Date Opened	Trail	Exact Location	Assigned	Description	Materials, equipment, manpower needed	Status
5/2023	Spruce Creek Loop	Spruce Creek Loop Road Crossing In front of pavilion	Samantha Perry SCTA (Cindy, Terry, Samantha)	County needs to address. SCTA met with Ryan	-County needs to address with rumble strips. High danger area crossing road -South Fork Drive needs crossing! -Ryan Reid will do the work for 2 crossings. SCTA to pay ½ the cost. Our ½ was \$1,750	DONE 1/24
6/2023	Spruce Creek Loop	Spruce Creek Loop in front of Karen Tucker's pasture	Committee/Terry SCTA (Cindy, Terry, Samantha)	Revisit this area. SCTA met with Ryan	Wally Linder evaluated 7/20: -move sand blocking culvert. Town should do this. -fill with #2 size rock to help move the water., crusher run. -Bring gravel back up from bottom to maintain. water dept to fix broken pipe -Ryan will fill in the ditch that is currently used as the horse trail with rip rap -trail will be diverted where it should be along the fence line	DONE 1/24
2/2024	Evergreen	Tree hanging over trail	Terry, Daniel	Remove tree	-chain saws	DONE 3/2024
2023	Evergreen	Evergreen Trail Hill near Campground - repaired 2023	Cindy/Terry Met Feb 26, 2024	-crusher run at the start of the trail and into the trail where there is rock. -Also, crusher run will be put down (per agreement with Ryan Reid) on Evergreen Road on the trail where it was moved to the other side of the	-Crusher run -3 tractors & 4 rakers -Terry to estimate amount of time we need for project Rock delivered and work completed Work Day: April 16	DONE 4/2024

				road.		
2023	Spruce Creek Loop	Spruce Creek Loop 297 Highway Entrance to Evergreen Epperson project	Cindy/Terry Met Feb 26, 2024	Fill in the hill erosion along Spruce Creek Drive entrance from 297 down to Evergreen Lane	# 2 and crusher run Rock is already there-on the other side of the road/left over from Oct. 23 2023 work day.. Completed on April 16 work day.	DONE 4/2024
4/2024	Spruce Creek Loop	Trail in front of Burquest property	Terry	Repair top of culvert, clean out water bars, and grade where needed. . "Please stay on Trail" signs need to be replaced.	Terry did the work: Used some crusher run, did culvert, water bars. Laurie replaced the signs (which were purchased several years ago and were in the pavilion.)	DONE 4/21/2024